WEEKLY HIGHLIGHTS: --

GDAAC Notes for

PGEQI (v2.1.0), PGE02A (LIB subsetter) in progress
Bi-weekly meeting with MCST very useful (e.g., stack size issued quickly resolved)

WEEKLY PLAN:
Complete Integration2 of PGEOQI, chain test with DPREP

Take delivery of new version of PGEO3
PGEO01-02-03 in OPS for OREs and TESS preparation

WORK IN PROGRESS AND FUTURE:

Status of PGEQ2 delivery to DAAC?
. Need to work L1B browse product identification with SDST and overall MODIS browse definition.
OREs for nominal production and distribution of MODIS and distribution of ASTER expedited data commenced 3/22/99.

MODIS Technical Team Meeting (4/8/99)

ECSSYSTEM STATUS: YELLOW
Drop 4PY in TS2, TS1 and OPS modes
PGE Name | Delivered| Integrated | Chained | TESS Ops Ready |aunch Ready | Stat Notes

PGEOI v2.1 4/15/98 | 5/8/98 5/20/98 | 4/22/99 5/99 Expected G

PGEQ2 v2.0 1/29/98] 3/18/98 5/20/98 | 4/22/99 5/99 Expected G

PGEOQ3 v2.0 2/18/98 | 4/27/98 5/20/98 | 4/22/99 5/99 Expected G

PGEOI v234 3/22/99 4/14/99 5/99 Expected G

PGE02 v2.1 Y| 3/5/99 R_ | ECSESDT patch pending- A 757«" (-3~
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